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CONSTRUCTION PROGRESS

The week of October 18th our construction team removed our original, obsolete 
Federal Pacific electric switchgear equipment in the main church building and 
installed a completely new General Electric system in its place.  Additional work was 
required to comply with current codes, including cutting a second access door to 
the switch room.  While the power was out, temporary generators provided minimal 
power to critical areas.  After successfully passing all the DC inspections, power was 
restored on Friday, October 23.  The system powers the entire church building and 
most of the exterior lights on campus.

Ready for installationObsolete equipment

Completed elevator shaft at new 
entrance

The outside elevator shaft walls that will enclose and protect our two 
new elevators near the new entrance are complete.  Installation of 
structural steel for the elevators and new entrance is underway.

The bio-retention / rain garden, required by DC to slow down 
stormwater runoff, is well on its way to completion with the recent 
installation of the back wall.  Two trench drains in the road and a safety 
guardrail along the upper edge will be installed soon.  Located at the 
corner of the Multi-Purpose/Agencies parking lot near the ring road, 
the garden will eventually feature plants that are native to the DC area.

The installation of our new waterproofing system below the outdoor 
plaza on the Sanctuary level is nearly complete with new drains 
expected this month and then will be topped with a new slab of 
concrete.  Work has commenced in the front garden area to underpin 
our foundation to enable the garden room build-out.

Bioretention area nearing completion

We’re  
SUPER-
charged  
about our 
new electrical 
equipment!

New switchgear

Plaza demolition progress Front garden demolition progress



COVID-19 has been especially hard on educators and student learning programs. Our Capital Campaign 
partner, Little Lights Urban Ministries, has had to not only adjust to online and distanced learning, but also 
fill the gaps created by the new realities of online school for the children and families in DC Public Housing 
across the city.  Funds from NPC have helped enable Little Lights to achieve significant accomplishments 
during this unusual time:

All of these activities are in addition to the 128 students in full-time school year programs. Little Lights has 
also employed 26 people from three public housing communities through its social enterprise.
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Steel support walkway to future 
garden rooms

A happy Little Lights family! 

Work has begun to install the structural steel that will support the new 
Nursery-Library wing, which will also feature a storage room and two new 
restrooms on the mezzanine level.  In addition, the steel structure for the 
walkway from the future central stairs to the new garden rooms has been 
installed. 

We’ve received over $500,000 in donations since 
September’s ground breaking and enthusiasm is building as 
construction changes become visible on our campus.  We’re 
especially grateful for new donors and for prepayment of 
commitments which help us minimize financing expenses.   
A total of 552 families across 21 states and three countries 
are now participating in the Capital Campaign.  

For assistance or question about the campaign, please email 
or call our Director of Finance and Administration Leah 
Skrine at lskrine@nationalpres.org or (202) 537-7484. 

MISSION COMMITMENT

Meals 6,506 distributed

Snack / Supply Bags 3,263 distributed

Diapers 10,525 received by 245 families

Academic Packets 621 distributed

1-on-1 Zoom Tutoring 498 sessions

Virtual Race Literacy 101 Class Enrollment 300 students

New ductwork in fan room behind stage New South Mezzanine steelwork 
installation


